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Budget Summary: - _ — -
Original T.0. Cost $  20,000.00 Task: | Original Budget | Current Buget ] This Week | Costto Date |
indirect Costs:
Modificaticns; (1) $ 2,849513.00 Site Visit $ 8,713.79 | § 671379 % - 3 6,119.68
Current T.O. Cost $ 2,969,513.00 Construction Work Plan $ 9693211 % 9693.21[ % - $ 12,794.86
Mobilization/Crew Rotation | $ 33,16668 | $ 33,16668 | $ 2856.321% 50,161.82 |
Original Fee: @ 6.54% $ 1,308.41 Site Admin & Indirects $ 205820371% 2965820371% 13,319.13 1§  259,814.37 |
Modification Fee: @6.24% $ 173,105.76 Per Diem & Lodging $ 7851233 | % 78,512.33{ $ 9284.25|$ 14942267
Totat Fee: $ 17441417 Home Office Support $ 2530420]8% 253042083 765.12 | $ 5,705.95
Final Report $ 850921 1% 8,509.21 1 $ - 3 -
Current T.0.Funds: $ 2,795,098.83 Project Close-Out $ 774316 { $ 774316 | $ - $ -
Direct Costs:
Subcontracts: (Fixed Price) Site Set-up/Maintenance $ 15,908.84 | § 15,998.684 | $ - $ 48,763.00
1) None $ - Site Co-ordination, Pre-Excal 3 56,527.64 | 3 56,527.64 | $ 2,98487 |$  102,995.74
Removal, impacted Scils $ 455894008 455894001 % 2466961 |$ 279,254.71
Current T.0.Funds: $ 2,795,098.83 T&D, Impacted Soils $ 43386812 |9 4336681218 1380465 |$% 145779.60
Site Costs to date: $ 1,895,982.03 Sampling & Analysis ] 3651188 | % 36,5611881 % - $ 773216
Site Funds Available: |=$ 899,116.80 | Restoration/Bacifill $ 1,16326206]8% 290,81550] 8% 3843271 |1 ¢ 410,888.71
Excludes: Fee, Fixed Price Subcontracts Sod/Seed $ 290815623 12786543 1497899
Garden/Fiwr Beds $ 29081552 | $ 826.00 | $ 7,881.97 |
Costs to Date Ph I: {Fee Excluded) Miscelianeous _ $ 2008155218 441229183  76,362.87
Indirect Costs:  26%  § 484,019.35 Post Construction Maint.___ |$  57,28925[$ 57.280.25 | § - |8 242206
Direct Costs: 74% $ 1!41 1,962.68 Site Co-ord, Foliow Up As BIf $ 5556955 | % 5556955 |3 6657201 % 27,430.64
$ 1,895582.03 Site Teardown $ 971454 | § 971454 | & - $ -
This weak: [Community Air Monitoring | $ 4500000 1 § 45,000.00 | ¢ 613576 |$ 118,286.65
Indirect Costs: 19% $ 26,224.82 Fuel/Qil Misc Field Supplies | $ - 3 - 3 1,080.79 | $ 32,624.52
Direct Costs: 81% $ 11159234 ASARCO Support $ - - $ - $ 1,750.92
$ 13781716 Rounding Adjustment _ _ _ 18 (008} § (0.78)
Fee 174,414.17 174,414.17 | $ - 1% 17441417
Dally Burn Rate: (Raw, 4 Week Avg) |__Totals $ 2,969,513.00 $ 137,617.16]$ 2,070,396.20 i
Indirect Costs: $ 4.007.05 Remarks:
Direct Costs: $ 15,628.33 1) Conducted Monthly 3-day Air Monitoring Event (Nov).
$ 19,835.38 2) Crew Returns from scheduled crew rotation, Full site ops resumed Tuesday 4 Nov 03,
** Excludes Fee, Fixed Price Subs 3} Completed 10 sites this week, 103 Completed to date, 31,477 SF this week. 377,872 SF {o date.
Site Funds Avaiable Until: |  12/22/2003 | |4) Unable to obtain Access Agreement for 9 Sites. 2 Sites decline Access, 3 Sites currently Mothballed.
Target Completion; 19 Dec 2003 5) 130 Sites Signed up to date, 2 Restoration appointments sched. 50 Completion Agreements to date.
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VB/I-70 Superfund Site Weekly Cost Summary #16
Phase | Contract# DACA45-01-D-0001 Costs Thru:
Denver, Colorado Task Order #0014 Award Date 18-Jul-03 11/7/2003
Start Date  21-Jul-03
Rapid Response/Project Resources Inc. Completion: 31-Jul-04
Page 20f4
| 10/31/2003 |$ 1,00898328 | $ 140,504.81 [$ 179,138.61]$ 237,96648[$ 18392435[3 7647.78{$ 174,414.17 | 1% 1,932,579.48 |
Date Labor Per Diem | Eguigment | Material !Suboontracts! Ana!giwl | Fee Daiu Total | Total Phase Il
11/4/2003 |$ 145728 ]§% 29726 |$ 231696 | § 7722818 - ] - $ - $ 484378 | $ 1,937,423.26
11/2/2003 | $ - $ - 3 - 3 - $ - $ - $ - 3 - $ 1,537,423.26
11/3/2003 |$ 1593849 |% 180569}|8% 2833.89]% 806.92 | § - _|$ - $ - $ 2138999 |3 1,958813.25
11/4/2003 |$ 1493261 | ¢ 185642 |§% 252164 |% 284349|3 2846255 - 3 - $ 2500041]9% 1,983813.66
11/6/2003 |$ 1568589 (% 1774969 254876|% 3546849 1083291 % - $ - $ 3438936 % 2018203.02
11/6/2003 | $ 163038418 177496|3 301679|$ 2178.00|% 142313 |$ - $ - $ 24696.72 (% 2042899.74
11/7/2003 | $ 2017033 ]$% 177496}8 3180548 237110[% - $ - $ - $ 2749693 =$ 25070,396.67
This Week | $ 84,488.44 9,284.25 . $ 1251863)% 1510229|% - $ - $ 137,817.19 - )
To Date $ 1003471728 149,780.08 [$ 19556219 | $ 250,485.11 [$ 19002664 |$ 7647.78 | § 174,414,147 ] $2,070,30667 | . . ,
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VB/I-70 Superfund Site Weekly Budget Summary #16
Phase | Completed To Date Costs Thru:
Denver, Colorado  Task Order # 0014 | 103 | 11/7/2003
Completed This week
Rapid Response/Project Resources Inc. ] 10 ]
Pagg Jof4
To Date This Week
Total Cost | Cost/Property Total Cost | Cost/Property
indirect Costs: .
Site Visit $ 6,11968 183 59411]8% - $ -
Construction Work Plan 3 12,794.86 | $ 12422 | $ - $ -
Mobilization/Crew Rotation 3 50,16182 | $ 48701 1% 285632 | § 285.63
Site Admin & Indirects $ 2598143719 252247 | $ 13,319.13 | $ 1,331.9
Per_Diem & Lodging $ 14942267 [ $ 1,450.71 | $ 9,284.25 [ § 928.43
jHome Office Support $ 570595 | $ 55401 % 76512 | % 76.51
Final Report $ S N R E -
Project Close-Out $ - |3 - 1% - 13 -
Total Indirect Costs. $ 48401935 469922 | $ 26,224 82 | $ 2,622.48 |
Direct Costs: _
Site Set-up/Maintenance $ 48763.00|% 4734318 - 13 -
Site Co-ordination, Pre-Excav | $ 102,995.74 | § 99996 | $ 298487 1% 298.49
[Removal, Impacted Soils § 27925471 |9 271121 % 24669618  2,466.95
T&D, Impacted Soils $ 1457796018% 141534 | § 13,604.65) % 1,360.47
Sampling & Analysis $ 773216 | $ 75.07 | $ - |8 -
Restoration/Backfil § 41088871|%  398921|% 38432713  3,843.27
[ Sod/Seed_ $ 14078901 |9 145427 |$  12,78654 |$ _ 1,2768.65
Garden/Fiwr Beds $ 788197 | % 7652 1% 828.001 % 82.80
Miscelianeous $ 76,362.87 | $ 74136 | $ 441229 % 441.23
Post Construction Maint. $ 2,422.06 | $ 2352 1% i &) -
Site Co-ord, Follow Up AsBits [$§ 2743084 | $ 266.32 | $ 665720 % 665.72
Site Teardown $ - 3 - $ - 13 -
Community Air Monitoring $ 118286659 1148411 8% 6,135.76 | $ 613.59
Fuel/Oil Misc Field Supplies | $ 3262452 [ $ 316748  1,08079($ 108.08
ASARCO Support $ 1,75092 | $ 1700195 - 1% -
[Total Direct Costs: [3 141196346 [$ 13708.38 [ 3 111,692.42 [ $ _ 11,159.24 ]
Sub Totals: $ 189598281 § 1840760 $ 13781724 § 13,781.72
Fee $ 17441417 3 121121 § - 3 1,211.21
$ 207039608 $§ 1961881 § 13781724 $ 1499293

* Fee Prorated across 144 anticipated Sites




VBI/I-70 Superfund Site Weekly Budget Summary #16
_ ) Phase | Contract# DACA45-01-D-0001 Costs Thru:
Denver, Colorado Task Order # 0014 Award Date 18-Jul-03 114772003
US Army Corps Start Date:  21-Jul-03
of Engineers. Rapid Response/Project Resources Inc. Completion: 31-Jul-04
Page4 of 4
Forward Look:
—_— — IDly Bumn Rate
Task; ICurrent Bget! Cost to Date | Remaining !4Week Avg Duration | Est to Compl | Variance =J
indirect Costs:
Site Visit $ 8,713.79 | $ 6,11968 [ $ 5841118 . N/A $ - |s 594.11
Construction Work Plan $ 9603211 1279486[8 (3,10165) $ - N/A 3 - |3 (3,101.65)
[Mobilization/Crew Rotation | $ 3316668 | $  50,161.82 | $ (16,995.14)( $ 516.57 42 3 2169584 [$  (36,690.98)
Site Admin & Indirects $ 29582037|% 250814373 36,00800]9% 203829 42 $ 856080319  (49,602.03)
Per_Diem & Lodging $ 78512338 14942267 % (7091034} $ 1,387.72 42 $ 58,284.15 [$  (129,194.49)
Home Office Support $ 253042019 5705959 19,608251% 64.48 42 $ 270818 [ 3 16,890.08
Final Report $ 850921} % - $ 850021]% - N/A $ 8508.211% -
Project Close-Qut $ 7,743.16 [ $ - |8 7743161(3 - N/A $ 7.743.16 [ $ .
Total Indirect Costs: $ 46546295] % 4=84,019.35T!5 (18,556.40)[$ 4,007.05 TS 184,548.56 | $  (203,104.96)
[Direct Costs:
Site Set-up/Maintenance $§ 1599884  4B,763.00 | $ (32,764.16)[ S 330.10 5 $ 1650493 (34,414.65)
Site Co-ordination, Pre-Excav| $§  56,527.64 | § 102,99574 | § (46,468.10)[ $§  543.56 6 $ 326136 |3  (49,729.46)
Removal, Impacted Soils $ 45689400 279,254.71[$ 17663929 |$  3,873.15 38 $ 14717952 % 28,459.77
T&D, Impacted Soils $ 43386812|% 145779060 |% 208,08852|% 1,810.87 38 3 68,813.20 | $  219,275.32
Sampling & Analysis $ 365118819 773216 28,179.72]% 32.55 42 $ _ 136689|9  27412.83
Restoration/Backiill $ 29081550 % 410888.71 % (120,073.20] % 5,172.97 42 $ 217,26467 | 3  (337,337.88)
|_Sod/Seed $ 29081552 % 149789.91 |§ 141,02661 |$  1,955.08 42 $ 82,113.18 [ $ 58,012.43
Garden/Fiwr Beds § 290815529 788197 |$ 262933558 771.67 42 $ 326196 |$ 279,671.59
Miscellaneous $ 20081562|$ 76,362.87 |3 21445265[%  700.54 42 $ 2942258 |$  185030.08
Post Construction Maint, $ 5728905]% 24220613 54,867.19]% 8.61 42 $ 6147 | $ 54,605.72 |
Site Co-ord, Follow Up As Bits{ §  55,569.55 | $ 2743064 1$ 2813891 [$  526.09 42 $ 22,085.84 | $ 6,043.07
Site Teardown $ 971454 [ $ - [$ 0971454[% - N/A [3 971454 | $ -
[Community Air Monitoring $ 4500000 % 118,28665[$ (7328665){$  407.84 LS $ 1,000.00 | $  (74,286.65)
Fuel/Qil Misc Field Supplies | $ - $ 3262452 | $ (32,624.52)| 3 389.33 42 (] 16,35167 | $ {48,976.19)
3 1750923 $ . LS $ 5,500.00 | $ 7.250.92
{411,963.46 828.3 $  609,357.35 B,315.0
Fee $ 174414178 17441417 [ 8 - $ - !s -
Totals $ 2,060513.00| % 2,070,396.98 [$ 899,11602|$ 1983538 $  793,905.91 105,210.11

* Assumes 19 Dec 2003 Target Completion




|I-7-03
Project Resonrces Int WMt WH(’S l:llsts I]y Im

Taak-Bem Labor Per Diem Equipment Materials Subcontracts Analytical Other Fee Extended
003 Mob/Crew Rotation $2,568.32 $288.00 $2,856.32
005 Site Coordination $2,542.74 $442.13 o $2,984.86
008 Removal $21,2397.24 $3,272.36 524,669, 60
007 T&D $11,056.85 $2,547.79 $13,604.64
009 Restoration(Bckfil) $28,279.67 $4,807.04 $5,346.00 . $38,432.70
014 Site Coord Follow-up $6,657.20 $6,657.20
013 Site Admin/Indirects $9,936.51 $3,471.03 $911.59 $13,319.12
014 Lodging/Per Dim $9,284.24 : $9,284.24
015 Home Office $765.12 $765.12
018 Community Air Maon. $443.25 $5,692.50 $6,135.75
098 Sod & Seed . $1,801.76 $945.00 $630.00 $9,409.78 : $12,796.54
09C Garden & Flower Bed $828.00 $828.00
09D Misc Restoration $483.03 $495.00 $3,434.25 $4,412.28
19 Fuel,Oil,Misc Fid Su $1,080.79% $1,080.79
$64,488.43 $9,284.24 $16,423.58 $12,518.63 $15,102.28 $137,817.16

Saturday, November 08, 2003 Page 1 of 1




J1D Costs by Type

//“7'83

Project Resources Inc
Taak-Soms Labor Per Diem Equipment Materials Subcontracts Analytical | Other Fee Extended
001 Site Visit $3,931.43 $366.39 $1,821.86 $6,119.67
002 Const. Work Plans $12,643.93 $150.94 $12,794.87
003 Mob/Crew Rotation $22, 695,01 $27,466.82 $50,161.83
004 Site Set-up/Maint. $23,799.54 $4,538.07 $17,725.38 $2,700.00 $49,762.98
005 Site Coordination $92,253.34 $5,268.38 $5,473.96 $102, 995.67
006 Removal $241, 684.00 $35,443.85 $2,126.81 $279,254.66
007 TAD $114,973.36 $30,806.21 $145,779.58
008 Sampling & Analysis $0.00 $84.39 $0.00 $7,647.75 §7,732.13
009 Restoration{Bekfill) 5285, 950.50 $46,692.73 $78,245.43 $410,888.66
010 Post-Const Maint, $1,093.29 $1,328.78 $2,422.06
011 Site Coord Follow-up $27,430.63 $0.00 $27,430.863
013 Sie Admin/indirects $186,346.27 $53,291.91 $20,176.12 $259,014.30
014 Lodging/Per Dim $149,422.50 5149,422.50
015 Home Office $5,705.95 $5,705.95
018 Community Air Mon. $1,308.38 $149.14 $116,829.00 $0.00 $118,2086.52
020 Asarco Support $1,215.96 $534,96 $1,750.92
099 Non-Billable $0.00 $0.00 $0.00
098 Sod & Seed $53,642.19 $11,550.94 $5,099.16 $79,497.55 $149,789.85
09C Garden & Flower Bed $7,861.94 $7,881.94
09D Misc Restoration $20,106.28 $6,042.31 $50,214.22 $76,362.80
100 Fee $174,414.17 $174,414.17
19 Fuel,Oll,Misc Fid Su $32,624.49 $32,624.49

Saturday, November 08, 2003
'
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(~72%

Tosk- o Labor Per Diem Equipment . Materials Subcontracts Analytical Other Fee Extended

$1,093,471.66 $145,708.89 $195,562.10 $250,485.05 $199,026.55 $7,647.75 $174,414.127 $2,070,396.17
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